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CCR No. 96-0741B Logged Date 9/13/96 Rev. B Request Type CCR

Priority Routine [X] Urgent[_] Emergency [ | |Affected Release ~A/B/C |Change Class |

Title (description) Revise I&T CDRL Deliveries and DIDs

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

423-41-03

NAS5-60000

Attachment D

RTM Change |:| Start New Baseline |:|

Problem

Revision B is submitted to include Section 6 (Contract Data Requirements List (CDR) that was omitted in the “A” version.
The contract CDRL deliveries and DID descriptions are not consistent with the ECS Integration and Test (I&T) Program.
The inconsistencies include

- Separate CDRLs, DIDs and delivery dates for System and Segment 1&T documents whereas ECS integrates these
- Delivery dates that are not optimal to produce effective documentation (i.e., too early/late, number of deliveries)
- DIDs did not adequately reflect desired content (e.g., resulted in a 1600 page |1&T Report for Irl which was not desired)

Proposed Solution

The attached changes to the CDRL Deliveries and DIDs have been coordinated with ESDIS and the
ECS I&T Organizations. These changes represent a more logical set of I&T documentation. These
changes will not be retroactive but will constitute a new baseline for CDRLs that have not been
formally delivered or approved.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O []

QA [] Rel. A Rel. B Rel.IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]
Al [] Other

Cost: None Small [] Medium [_] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other Changes CDRL delivery dates but not period
of performance
Additional LOC Man-Months
Materials
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